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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

06.04.2016

Contract Location:
LINCOLN - SYRACUSE

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44
PO BOX 350

HARLAN [A 51537-0350

Phone:
(712)755-5191

Escrow Agent:

Surety Co:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

HARTFORD FIRE INSURANCE COMPANY

Counties
LANCASTER
OTOE
Project Fed State Highway Begin End Description
Number  Project Number Number Ref Ref
Post Post
13263 000 HSIP-NH-2-6(123) 002 464.88 492.00 BITUMINOUS

PROG

09.03.2015
09.15.2015
09.24.2015

03.28.2016
03.29.2016

Current Contract Amt
$4,931,835.62

Original Contract Amt
$4,931,835.62

% Dollar Comp

16%
% Time Comp

33%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Knutson, Dewaine

Total for Adjustments

Payment

06.08.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.09.2016

06.09.2016

Total to Date

Prev to Date

$803,271.58 $161,578.93
$.00 $.00
$803,271.58 $161,578.93
$.00 $.00
$.00 $.00
$.00 $.00
$803,271.58 $161,578.93
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$803,271.58 $161,578.93

District Engineer

Rankin, Robert

Controller

Burling, Laurie

This Estimate

$641,692.65
$.00
$641,692.65
$.00
$.00
$.00
$641,692.65

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$641,692.65

06.08.2016

06.09.2016
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Contract ID:  1263Y Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID:  1263Y Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 7503.52 5.50 600.000 3,300.00
0001 0001 0027 0001.08 0.50 54,400.000 27,200.00 5" WHITE PREFORMED PAVEMENT MARKING, LF 600.000 3,300.00
BARRICADE, TYPE I BDAY 54,400.000 27,200.00 | YPE4 GROOVED 0.000 0.00
16,342.000 8,171.00 0.000 0.00
8,072.000 4,036.00 0010 0033 8022.20 1.50 1,010.000 1,515.00
0002 0002 0028 0001.10 2.20 692.000 1,522.40 HYDRATED LIME/WARM MIX ASPHALT EACH 1,010.000 1,515.00
BARRICADE, TYPE Il BDAY 692.000 1,522.40 0.000 0.00
399.000 877.80 0.000 0.00
104.000 228.80 0011 0010 8060.05 200.00 1,893.000 378,600.00
0003 0003 0029 0001.75 5.20 1,904.000 9,900.80 GRANULAR SUBDRAIN EACH 1,893.000 378,600.00
TEMPORARY SIGN DAY EACH 1,904.000 9,900.80 888.000 177,600.00
484.000 2,516.80 326.000 65,200.00
226.000 1,17520 0012 0011 8111.00 250.00 22.760 5,690.00
0004 0004 0001.90 1.55 10,286.000 15,943.30 SHOULDER SUBGRADE PREPARATION STA 22.760 5,690.00
SIGN DAY EACH 10,286.000 15,943.30 0.000 0.00
5,692.000 8,822.60 0.000 0.00
1,302.000 2,018.10 0013 0012 9005.23 34.50 52,690.000 1,817,805.00
0005 0005 0030 0002.97 310.00 136.000 42,160.00 ASPHALTIC CONCRETE, TYPE SPS TON 52,690.000  1,817,805.00
FLASHING ARROW PANEL DAY 136.000 42,160.00 5,836.960 201,375.13
51.000 15,810.00 5,629.230 194,208.44
20.000 6,200.00 0014 0034 9005.75 47.50 1,010.000 47,975.00
0006 0006 0020.00 2.00 500.000 1,000.00 ASPHALTIC CONCRETE, TYPE SPR TON 1,010.000 47,975.00
TRAINING HOUR 500.000 1,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0013 9010.51 45.00 6,000.000 270,000.00
0007 0007 0031 0030.90 250,000.00 1.000 250,000.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 6,000.000 270,000.00
MOBILIZATION LS 1.000 250,000.00 SF° 0.000 0.00
0.781 195,345.56 0.000 0.00
0.781 19534556 0016 0014 9021.12 520.00 1,878.080 976,601.60
0008 0008 0032 1102.00 6.00 3,148.000 18,888.00 PERFORMANCE GRADED BINDER (52-34) TON 1,878.080 976,601.60
REMOVE ASPHALT SURFACE 53 3,148.000 18,888.00 151.808 78,940.16
0.000 0.00 142.672 74,189.44
0.000 0.00 0017 0035 9021.13 590.00 34.340 20,260.60
PERFORMANCE GRADED BINDER (64-34) TON 34.340 20,260.60
0.000 0.00
0.000 0.00
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Contract ID:  1263Y Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID:  1263Y Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0005 Pay Period End Date:  06.04.2016 Est Number: 0005 Pay Period End Date:  06.04.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0015 0036 9053.00 1.50 65,060.000 97,590.00 0027 0022 9179.23 116.00 2,839.522 329,384.55
TACK COAT GAL 65,060.000 97,590.00 COLD MILLING, CLASS 3 STA 2,839.522 329,384.55
2,500.000 3,750.00 438.280 50,840.48
2,500.000 3,750.00 365.900 42,444.40
0019 0016 9110.01 90.00 50.000 4,500.00 0028 0023 9179.43 55.00 2,855.292 157,041.06
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,500.00 COLD MILLING, CLASS 3 STA 2,855.292 157,041.06
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0020 0017 9110.02 90.00 50.000 4,500.00 0029 0024 9185.76 6.50 5,725.000 37,212.50
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,500.00 RUMBLE STRIPS, ASPHALT STA 5,725.000 37,212.50
OPERATED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0018 9110.03 80.00 50.000 4,000.00 0030 0025 0040 9300.38 1.00 101,490.000 101,490.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,000.00 RAP INCENTIVE PAYMENT EACH 101,490.000 101,490.00
0.000 0.00 11,952.650 11,952.65
0.000 0.00 11,823.860 11,823.86
0022 0019 9110.07 65.00 50.000 3,250.00 0031 0026 L860.50 2,500.00 1.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 1,250.00
0.000 0.00 0.000 0.00
0023 0020 0037 9111.00 10.00 19.000 190.00 GROUP 9 BITUMINOUS Contracted 4,931,835.62
WATER MGAL 19.000 190.00 Current 4931 835.62
0.000 0.00 In place 803,271.58
0.000 0.00 This Estimate 641,692.65
0024 0038 9170.00 800.00 3.390 2,712.00 Totals for contract Contracted 4,931,835.62
EARTH SHOULDER CONSTRUCTION STA 3.390 2,712.00 Current 4,931,835.62
0.000 0.00 In place 803,271.58
0.000 0.00 This Estimate 641,692.65
0025 0021 9173.15 105.00 2,791.522 293,109.81
TRENCHED WIDENING STA 2,791.522 293,109.81
438.280 46,019.40
391.170 41,072.85
0026 0039 9173.20 3.00 1,998.000 5,994.00
SUBGRADE PREPARATION SY 1,998.000 5,994.00
0.000 0.00
0.000 0.00







